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U. S. DEPARTMENT OF ENERGY 
ROCKY FLATS PLANT 

ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT  
EXECUTIVE SUMMARY  

WEEK ENDING AUGUST 6, 1993 

Proa ress ConWues on the O P s a b l e  lLnlt fOUI 1 881 Hlllslde l nves t lw  t lon 
LBL) 
The final responses to comments on the ecological risk assessment portion of the Remedial Investigation 
(RI) Report were submitted to the regulatory agencies this week for their informal review. On other 
portions of the Remedial Investigation (RI) Report, work is proceeding on schedule. EG8G direction 
and review is proceeding on nature and extent portions of the report. 

Modifications to two contracts are underway this week. The protracted discussions with the regulatory 
agencies over the contaminant methodology has resutted in portions of work being redone, and other 
portions stalled. EG&G Procurement is working to modify the contract for the environmental evaluation 
(EE) work. The Remedial Investigation (RI) Report modification was awarded last week. The proposal for 
the environmental evaluation (EE) modification was received this week and the technical evaluation is 
underway. 

lnteraaencv Aareement (IAG) Milestones a re Belna Delaved bv Human Health Risk  
Assess ment ( HHRA) Issrr_e S 
EG&G’s efforts to achieve Interagency Agreement (IAG) re uirements have been delayed by technical 

addressed: The contaminant identif.kation process, thenrisk at the source” issue, and data aggregation. 
Also, four other issues have been identified as needing resolution. 

issues that relate to the Human Heatth Risk Assessment (H R RA). Three primary issues need to be 

Negative schedule impacts have occurred or are occurring in OUs 2 , 3 , 4 , 5 ,  6, and 7 due to these issues. 
The Environmental Protection Agency (EPA), DOE, and EG&G are considering a stop work period of 60 
to 90 days to resolve these matters and thereby minimize misapplication of resources. 

Future 
Communi tv  Relations 
The ER Community Relations Plan is scheduled to be updated sometime in December 1993. A 
questionnaire is being developed to send to 35 citizens who will compose a focus group to help 
the plan. 

IAG MILESTONES THROUGH FISCAL YEAR 1994 
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Milestone Desc riDtiQll 
Submit Draft Phase I I  RFllRl Report 
Submit Draft Treatability Test Report 

Submit Draft Phase I RFI/RI Report 

Submit Subsurface Test Plan Site #2 
Submit Final Treatability Test Report 

Submit Draft Phase I RFI/RI Report 

Submit Draft Phase I RFI/RI Report 

Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFliRl Report 

Submit Draft CMS/FS Report 
Submit Final Phase I l l  RFI/RI Report 

ga te  Due to F PNCDH 
12 Mar 93 
18 May 93 

21 May93 

24 June 93 
13 Jul93 

16 Jul93 

4 Aug 93 

9 Aug 93 
12 Oct 93 
18 Oct 93 

4 Nov 93 
04 Jan 93 

Status 
Delinquent 
extended to 13 
Jut 93 
extended to 14 
Sep 93 
Complete 
extended to 8 
Sep 93 
extension request 
submitted 
extension 
t requested 

extended to 14 
Feb 94 

extended to 15 
Nov 93 
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Submit Draft Phase I RFllRl Report 
Submit Fmal Phase I RFI/RI Report 

Submit Draft Proposed PI an 

Submit Final Proposed Plan 

Submit Final Phase I RFI/RI Report 

Submit Draft CMS/FS Report 

Submit Draft Phase 1 RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase 11 Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Responsiveness Summary 
Submit Final CMS/FS Report 
Submit Draft Proposed Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final CMS/FS Report 
Submit Final Responsiveness Summary 
Submit Draft CAD/ROD 
Submit Draft Phase I RFI/RI Report 
Submit Final Proposed Plan 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision 2ocument 
Submit Draft Phase I1 RFI/RI Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Final Phzse I /  RFI/RI Work Plan 
Submit Graft Phase I RFI/RI Report 

*Behind original IAG schedule; extension required. 

30 Nov 93 
13 Dec93 

27 Sep 93 

4 Jan 94 

7 Jan 94 

03 Mar 94 

14 Feb 94 
16 Mar 94 
11 Apr 94 
14 Apr 94 

20 Apr 94 
22 Apr 94 
3 May 94 
6 May 94 
10 May 94 
10 May 94 
12 Jul94 
1 Aug94 
3 Aug 94 
3 Aug 94 
3 Aug 94 

9Aug94 ’ 
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25 Aug 94 
6 Sep 94 
14 Apr 94 

13 Sep 94 
15 Sep 94 
19 Sep 94 
20 Sep 94 
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extension request 
submitted 
extension request 
submitted 
extension request 
submitted 
extension 
requested 
extended to 11 
Feb 94 
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